

Initial Project Planning Template

Date	04 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Collection & Architecture	USN-1	As developers, we can collect the Human Development Index (HDI) dataset and design the application architecture to prepare the project for development.	2	High	Santhoshi, Snehitha	29-06-2026	29-06-2026
Sprint-2	Data Analysis (EDA)	USN-2	As developers, we can perform exploratory data analysis (EDA) using statistical analysis and visualizations to understand the dataset and identify relationships between features.	1	High	Santhoshi, Snehitha	30-06-2026	30-06-2026
Sprint-3	Data Preprocessing	USN-3	As developers, we can preprocess the dataset by handling missing values, selecting important features,	2	High	Santhoshi, Snehitha	01-07-2026	01-07-2026

			and splitting the dataset into training and testing sets.					
Sprint-4	Model Building & Evaluation	USN-4	As developers, we can train the Linear Regression model, evaluate its performance using MAE, MSE, RMSE, and R ² Score, and save the trained model for prediction.	2	High	Santhoshi, Snehitha	02-07-2026	02-07-2026
Sprint-5	Flask Application & Frontend Development	USN-5	As a user, I can enter Life Expectancy, Expected Years of Schooling, Mean Years of Schooling, and GNI per Capita through the web interface and receive an instant HDI prediction with its development category.	2	High	Santhoshi, Snehitha	03-07-2026	03-07-2026
Sprint-6	Testing & Documentation	USN-6	As developers, we can test the complete HDI Prediction application, verify the prediction results, and prepare the final project documentation for submission.	3	High	Santhoshi, Snehitha	04-07-2026	04-07-2026